CERTIFICATE OF OWNER W
SUBSTANTIAL COMPLETION ARCHITECT S
(]

. CONTRACTOR
AIA DOCUMENT G704 FIELD
{Instructions on reverse side} OTHER U
PROJECT: Otter Creek Clubhouse and PROJECT NO.: 2713
(Neame and cddress) Commun j’_ty Puild ing
Otter Creek Golf Course CONTRACT FOR:Clubhouse & Related Site Work
Ankeny, Iowa CONTRACT DATE: May 19, 2008
TO OWNER: TO CONTRACTOR:
(Name and address) — Gity of Ankeny (Name and address)  Pinnacle Construction Group
410 West First Street 10626 Justin Drive
Ankeny, Iowa 50023 Urbandale, Iowa 30322

DATE OF ISSUANCE: 61709
PROJECT OR DESIGNATED PORTION SHALL INCLUDE:

Exterior of clubhouse and exterior site work.

The Work performed under this Contract has been reviewed and found, to the Architect’s best knowledge, information and belief,

to be substantially complete, Substantial Completion is the stage in the progress of the Work when the Work or designated portion

thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the Work for its

intended use. The date of Substantiat Completion of the Project or portion thereof designated above is hereby established as
6-30-09

which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

NHone

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the respon-
sibility of the Contractor to complete all Work in accordance with the Contract Documents.

Partners & Sirnv L.L.P. @Vﬂ%\/ ?"7’0?
BY

ARCHITECT DATE
The Contractor will complete or correct the Work on the list of items attached hereto within - ten working days from
the above date of Substantial Completion.
-
Pinnacle Construction Group “%?;W & 0
CONTRACTOR BY e DATE

antially complete and will assume full possession thereof at

The Owner accepts the Work or designated portion thereof as s

Five 0'CLock PM (time) on g (date).
City of Ankeny »é‘z’/ %IAQ

OWNER DATE

The responsihilities of the Owner and the Contractor fc( security, maintenance, heat, utilities, damage to the Work and insurance
shall be as follows:
(Note—Owner's and Contractor’s legal and insurance counsel should determine and review insurance requirements and coverage.)

CAUTION: You should use an original AlA document which has this caution printed In red.
An original assures that changes will not be obscured as may occur when documents are reproduced.

AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, DC. 20006-5292
!‘g-’ WARHNING: Uniicensed photocopying viclates U.S. copyright laws and will subject the violator to legal prosecution. G704-1992
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PARTNERS & SiRNY architects

Otter Creek Golf Course

Punch List 8/10/2009
location lssue Initial
Exterior 1. Remove paint splatter on all exterier doors and windows

2. Remove oil film on all exterior doors and windows

3. Remove dirt and concrete splatier from stone and prefinished metal at building base

4. Replace broken glass panels at exterior wall mounted light fixtures. 5 locations

General

1, Provide cost estimate to supply and install two pair of café doors per attached sketch for

owner approval

2. Readjust all exterior pair of doors for proper function of opening and closing. Pinnacle & P&S

to investigate with the door supplier weather stripping aiternatives.

3.The owner expressed concerns with the operation of door #127. The owner will try using a cart

to move goods in & out to see if there is still an issue. Other option were reviewed; install

paddle type latch or electric closers.

4. See HR Green punch list for all other exterior punch list iftems.
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MEMO

HowardR.Green Company

To: Dave Carlson

From: Jim Harbaugh
Subject: Otter Creek Punch list
Date: 6/17/09

The following are punch list items observed on a site walkthrough on 6/10/09 for the Otter Creek
clubhouse project:

I. On the south side of the building between the service door and the pro shop door, cut the
standpipe lower and reset metal casting so that it is at grade.

2. On the south side of the building between the service door and the pro shop door, replace the cap
on the test well that was damaged.

3. On the southwest corner of the west patio, replace the cracked concrete.
4. Repair chip on the west edge of the west patio.

5. Replace concrete where cracked on the northern side of the west patio.




6. Straighten out the bent top of the westernmost bollard on the north side of the building.

7. 2 Purple coneflower are missing in the north planter by the banquet area.

8. 1 feather reed grass was planted too high in the north planter by the banquet area.

9. The sidewalk north of the bar area has a bad finish on it due to plastic/sealer. Please provide
suggestions to improve finish of the walk.




10. Two feather reed grass were planted too high on the north planter near the bar area.

11. Erosion control matting was not installed over the whole slope on the east side of the building.
There areas that erosion control matting is missing, especially at the top of the slope. Erosion
control matting is also required under the guardrail and behind wall, AS a result of erosion from
this area, the swale heading south from the cart storage area is filled in with silt and should be
cleaned out as well.

12. Rocks and debris were not picked up on the east slope prior to seeding operations.

13. Please verify that starter fertilizer was used in all seeding operations.
14. The block wall around the transformer needs to be fixed and caps adhered to the wall top.

15. Backplaster the edge of the sidewalk on the east side of the building above the transformer.




16. More fill material is required along the slope of the eastern sidewalk north of the cart entryway.
The top of slope is 6-12” lower the same slope of the sough side of the cart path.

17. Touch up seeding and mulch in areas that were not drilled or did not germinate. This is
especially evident along roadway and walkway edges where the seeder did not get close to the
paving with the seed drill. If it cannot be drilled adjacent to paving, then it must be broadcast
and mulched.

18. There is exposed metal plan bed edging at the SE corner of the building.

19. The hackberry tree in the front of the building in the island looks to be dying and may need
replacement.

20. The fire hydrant at the SE side of the building is low. The owner has asked to have it raised.
Based on the depth of the main in this location, there will have to be a large amount of sidewalk




removed to be able to raise the hydrant. If the hydrant functions as is, it is recommended to
leave it at the current elevation.

21. Adjust valve box clevations along enfrance roadway.

22. On the eastern side of the entrance road there is an evergreen with a double leader. Replace

evergreei.

23, Dirt and debris casued by Buins electric installing lighting should be removed by Burns Electric.

24, Contractor fo complete seeding and mulching near entrance area at 36™ as well as seeding and

mulching and weed killing in the entrance island,

25. The owner of Scourstop — Tom Carpenter, Tim Johnston, Jared Bright and Jim Harbaugh met

regarding installation of the Scourstop. Based on the soils for the bioswale and the rock below it,
Tom Carpenter provided a sample of a new anchoring system. Tim and Tom tested the new
anchor system to see it work in this setting. It worked well and was easily installed. Tom
Carpenter said that he would have the new anchors available in a few weeks. He suggested using
these anchors and a piece of sod under the Scourstop pieces. Contractor to rework areas that
have eroded, place sod under Scourstop, and anchor Scourstop with the new anchors to be
provided by Scourstop.

26, All storm sewer inlets have their filter bags still installed. The contractor has requested that they

leave them in until site cleanup and restoration is completed. The City of Ankeny should inspect
all intakes after the filter bags are removed for debris and for invert.

Punch list items from Todd Westerberg:

L.
2.
3

East and West intakes at south entrance need grouted.

Grout bioswale intakes.

Adjust 12” pve storm pipe of west side of entrance road for a better connection between pipe
sections.

On the same storm run as item #3, downstream at the FES, a clip is needed for the apron guard.
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